COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2019

ESTI MATE SUMVARY 10: 19: 50
CONTI D C20754 ESTI MATE NO. 0012 PROG SPEC YR: 2005
PCN: 20754- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 177.0 DAYS TI ME ALLOW 187 WORK DAYS
SH 167 FROM MP 0 -- 4.9 NEAR FOW.ER PERCENT TIME:  94.65 ORI G TI ME ALLON 176 WORK DAYS
PRQJECT NO. STR167A- 002
SH 167 FROM MP 0 to 4.9 NEAR FO
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO CROMNLEY
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/19/ 2019 DATE TIME STARTED 10/09/2018
P.O. BOX 566 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 16/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED 11/20/2019
DATE CONTRACT EXECUTED 10/ 09/2018 DATE ACCEPTED 11/20/ 2019
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 10/ 09/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 6,047,627.71 PARTI Cl PATI NG $ 6, 030, 883. 66 $ 14, 442. 00
AWARD PRQIJECT AMT: $ 5,715,910.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 72% TOTAL EARNI NGS 6, 030, 883. 66 14,442.00
FUNDS AVAI LABLE: $ 16, 744. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 030, 883. 66 14, 442. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -85, 738. 65 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,945, 145. 01 14, 442. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 5,945, 145. 01 14, 442. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 442. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STRL67A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 356. 000 356. 000
EACH 0. 000 0.00
5. 00000 356. 000 1, 780. 00
0010 202-00200 *Rermoval of Sidewal k 410. 000 410. 000
SY 0. 000 0. 00
16. 00000 410. 000 6, 560. 00
0015 202- 00203 *Renmpval of Curb and Gutter 613. 000 613. 000
LF 0. 000 0.00
10. 00000 613. 000 6, 130. 00
0020 202-00210 *Renpval of Concrete Pavenment 247.000 247.000
SY 0. 000 0. 00
30. 00000 247.000 7, 410. 00
0025 202-00220 Renmoval of Asphalt Mat 1, 540. 000 1, 540. 000
Sy 0. 000 0.00
5. 00000 1, 540. 000 7,700. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 32, 450. 000 32, 450. 000
SY 0. 000 0. 00
4. 00000 32, 450. 000 129, 800. 00
0035 202-00810 *Rerpval of Ground Sign 132. 000 132. 000
EACH 0. 000 0.00
80. 00000 132. 000 10, 560. 00
0040 202-00821 *Rermoval of Sign Panel 25. 000 25. 000
EACH 0. 000 0. 00
50. 00000 25. 000 1, 250. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 92. 000 92. 000
cY 0. 000 0.00
90. 00000 92. 000 8, 280. 00
0050 203-00065 Enbanknent Material (Conplete In Place) (R20) 0. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-00100 Muck Excavation 0. 000 0. 000
cY 0. 000 0.00

60. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0070 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
240. 00000 8. 000 1, 920. 00
0085 203-01622 Sweeping (Wth Pickup Broom 6. 000 6. 000
HOUR 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0090 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
1. 00000 0. 000 0.00
0100 207-00210 St ockpi |l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
0. 50000 0. 000 0. 00
0105 208- 00002 Erosi on Log Type 1 (12 Inch) 524. 000 524. 000
LF 0. 000 0. 00
6. 00000 524. 000 3,144.00
0110 208-00012 Erosi on Log Type 1 (9 Inch) 0. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQIECT STR167A- 002 ESTI MATE NO. 0012 10:19: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 208-00035  Aggregate Bag 166. 000 166. 000
LF 0. 000 0. 00
10. 00000 166. 000 1, 660. 00
0120 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0125 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0130 208-00054 StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0135 208-00056 StormDrain Inlet Protection (Type IIl) 4.000 4.000
EACH 0. 000 0. 00
350. 00000 4. 000 1, 400. 00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
50. 00000 2.000 100. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi nent Renoval) 1.000 1.000
HOUR 0. 000 0. 00
170. 00000 1. 000 170. 00
0160 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0165 208-00207  Erosion Control Mnagenent 89. 000 89. 000
DAY 0. 000 0. 00
300. 00000 89. 000 26, 700. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00066 Reset Monument Box 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0175 210-00827 Reset Pul |l Box 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0180 210-04010 Adj ust Manhol e 10. 000 10. 000
EACH 0. 000 0.00
900. 00000 10. 000 9, 000. 00
0185 210- 04050 Adj ust Val ve Box 10. 000 10. 000
EACH 0. 000 0. 00
600. 00000 10. 000 6, 000. 00
0190 210- 04060 Adj ust \Water Meter 1. 000 1.000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0195 212-00006 *Seedi ng (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
2, 000. 00000 0. 200 400. 00
0200 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
4,000. 00000 0. 200 800. 00
0205 213-00002 *Mul chi ng (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0210 214-00000 Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0215 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 849. 000 849. 000
Cl ass
SY 0. 000 0. 00
4. 00000 849. 000 3, 396. 00
0220 304-06007  Aggregate Base Course (Cl ass 6) 432. 000 327. 000
cY 0. 000 0. 00

50. 00000 327.000 16, 350. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-08002  Aggregate Base Course (Shoul der Material) 150. 000 150. 000
cY 0. 000 0. 00
44.00000 150. 000 6, 600. 00
0230 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 1,126. 640 1,126. 640
TON 0. 000 0. 00
18. 00000 1,126. 640 20, 279. 52
0235 307- 00000 *Hydrated Linme 264.120 264.120
TON 0. 000 0. 00
220. 00000 264.120 58, 106. 40
0240 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 2,087. 980 2, 087. 980
TON 0. 000 0. 00
190. 00000 2,087.980 396, 716. 20
0245 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 14, 227.710 14,227.710
TON 0. 000 0. 00
82. 00000 14, 227.710 1, 166, 672. 22
0250 406-09500 *Col d Bitum nous Pavenent (Recycle) 110, 000. 000 110, 000. 000
SY 0. 000 0. 00
5. 00000 110, 000. 000 550, 000. 00
0255 409-01015 *Cover Coat Material (Type I) 46, 180. 000 46, 180. 000
Sy 0. 000 0. 00
1. 60000 46, 180. 000 73, 888. 00
0260 409-02015 *Cover Coat Material (Type II) 91, 487. 000 91, 487. 000
SY 0. 000 0. 00
1. 40000 91, 487. 000 128, 081. 80
0265 409- 09500 *Slurry Seal Material 46, 539. 000 46, 539. 000
Sy 0. 000 0. 00
3. 00000 46, 539. 000 139, 617. 00
0270 411-10216 *Emul si fied Asphalt (CRS-2P) 59, 409. 000 59, 409. 000
GAL 0. 000 0. 00
2.60000 59, 409. 000 154, 463. 40
0275 411-10255 Enul sified Asphalt (Sl ow Setting) 8, 018. 000 8, 018. 000
GAL 0. 000 0. 00

4. 00000 8, 018. 000 32,072.00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-90040  *Recycling Agent 140, 268. 000 140, 268. 000
GAL 0. 000 0.00
2.70000 140, 268. 000 378, 723. 60
0285 412-00600 *Concrete Pavenent (6 Inch) 14. 000 14.000
SY 0. 000 0. 00
160. 00000 14. 000 2, 240. 00
0290 506-00212 *Riprap (12 Inch) 0. 000 0. 000
CcY 0. 000 0.00
210. 00000 0. 000 0. 00
0295 603-10180 18 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00
0300 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0305 608-00000 *Concrete Sidewal k 237.000 237.000
SY 0. 000 0. 00
80. 00000 237. 000 18, 960. 00
0310 608-00010 *Concrete Curb Ramp 425. 000 425. 000
Sy 0. 000 0.00
200. 00000 425. 000 85, 000. 00
0315 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1, 383. 000 1, 383. 000
LF 0. 000 0. 00
45. 00000 1, 383. 000 62, 235. 00
0320 609-24006 *Cutter Type 2 (6 Foot) 88. 000 88. 000
LF 0. 000 0. 00
80. 00000 88. 000 7, 040. 00
0325 609-24008 *Qutter Type 2 (8 Foot) 152. 000 152. 000
LF 0. 000 0. 00
90. 00000 152. 000 13, 680. 00
0330 609-60011 *Curb Type 6 (Section M 42. 000 42.000
LF 0. 000 0.00

26. 00000 42.000 1, 092. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

610- 00030

612- 00001

612- 00003

612- 00041

612-00042

612- 00043

614- 00011

614- 00012

614-01503

614- 01573

614-01583

C20754
20754-BID
STR167A- 002

ROADWAY

*Medi an Cover

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign
Sl i pbase

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mat eri al

(Concrete)

(Type I)

(Type 111)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Cass I)

(Class I1)

ESTI MATE NO 0012

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Support (2-1/2 In Round Sch 80) (Post &

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
929. 000
SF
16. 00000
0. 000
EACH
20. 00000
0. 000
EACH
21. 00000
356. 000
EACH
60. 00000
5. 000
EACH
65. 00000
74.000
EACH
70. 00000
800. 000
SF
18. 00000
1, 052. 000
SF
21. 00000
40. 000
EACH
200. 00000
93. 000
EACH
400. 00000
4. 000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

929. 000
0. 000
929. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

356. 000
0. 000
356. 000

5. 000
0. 000
5. 000

74.000
0. 000
74.000

577.000
0. 000
577.000

1, 052. 000
0. 000
1, 052. 000

40. 000
0. 000
40. 000

92. 000
0. 000
92. 000

4.000
0. 000
4.000

Page 8

ESTI MATE RUN 12/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 19: 50

AMOUNT

14, 864

21, 360

325.

5,180

10, 386

22,092

8, 000

36, 800

1, 800

00

.00

.00

00

00

00

00

00

00

00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0395 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
463, 593. 00000 1. 000 463, 593. 00
0400 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0405 627-00011 *Pavement Mar ki ng Paint (Waterborne) 980. 000 934. 000
GAL 46. 000 1, 886. 00
41. 00000 980. 000 40, 180. 00
0410 627-00013 *Paverent Marking Paint (H gh Build) 1, 222. 000 930. 000
GAL 292. 000 12, 556. 00
43. 00000 1, 222. 000 52, 546. 00
0415 627-00030  Raised Pavenment Marker (Tenporary) 4,520. 000 4,520. 000
EACH 0. 000 0. 00
2.00000 4,520. 000 9, 040. 00
0420 627-00070  *Preformed Thernopl astic Pavenent Marking 104. 000 104. 000
SF 0. 000 0.00
16. 00000 104. 000 1, 664. 00
0425 627-30405  *Prefornmed Thernopl astic Pavement MarKking 620. 000 620. 000
(Wor d- Synbol )
SF 0. 000 0. 00
22.00000 620. 000 13, 640. 00
0430 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 642. 000 642. 000
Li ne
) SF 0. 000 0.00
18. 00000 642. 000 11, 556. 00
0435 630-00000  *Fl aggi ng 6, 700. 000 6, 700. 000
HOUR 0. 000 0. 00
22.00000 6, 700. 000 147, 400. 00
0440 630-00007 *Traffic Control Inspection 117. 000 117.000
DAY 0. 000 0. 00

90. 00000 117. 000 10, 530. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00012 *Traffic Control Management 149. 000 149. 000
DAY 0. 000 0. 00
700. 00000 149. 000 104, 300. 00
0450 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
80. 00000 4. 000 320. 00
0455 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
80. 00000 8. 000 640. 00
0460 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
80. 00000 4. 000 320. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 190. 000 190. 000
EACH 0. 000 0. 00
15. 00000 190. 000 2,850.00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0475 630-80355 *Portabl e Message Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0480 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0485 630-80360  *Drum Channel i zi ng Device 155. 000 155. 000
EACH 0. 000 0. 00
12. 00000 155. 000 1, 860. 00
0490 630-80380 *Traffic Cone 350. 000 350. 000
EACH 0. 000 0. 00
3.00000 350. 000 1, 050. 00
0495 630-80511 *Mobi | e Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00

3, 000. 00000 1. 000 3, 000. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0505 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
7, 000. 00000 2.000 14, 000. 00
0510 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0520 700-70012 F/ A Asphalt Pavenent Incentive 33, 717. 510 33,717.510
FA 0. 000 0.00
1. 00000 33,717.510 33,717.51
0525 700-70016 F/ A Fuel Cost Adj ustnment 5, 191. 500 5, 191. 500
FA 0. 000 0. 00
1. 00000 5,191. 500 5,191. 50
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 33, 364. 830 - 33, 364. 830
FA 0. 000 0.00
1. 00000 - 33, 364. 830 - 33, 364. 83
0535 700-70023 F/ A On- The-Job Trai nee 2,560. 000 2,560. 000
FA 0. 000 0. 00
1. 00000 2,560. 000 2, 560. 00
0540 700-70025 F/' A Quality Incentive Paynent 45,132. 590 45, 132. 590
FA 0. 000 0.00
1. 00000 45,132. 590 45,132. 59
0545 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0550 700- 70042 F/ A Railroad Fl agging 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70310 F/ A Landscapi ng 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0740 411-10025  Emul Asph (Sp) (CQs-1hL) CMO 002 69. 000 69. 000
TON 0. 000 0. 00
610. 00000 69. 000 42,090. 00
0745 625-00001 Const Surveying (Hour) CMO 002 71.000 71.000
HOUR 0. 000 0. 00
150. 00000 71.000 10, 650. 00
0750 630-80344  Const Traf Sign (Spec) CMO 002 16. 000 16. 000
SF 0. 000 0. 00
18. 00000 16. 000 288. 00
0755 202-00015 Rem Headwal | CMD 004 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0760 202-00035 Rem Pi pe CMO 004 80. 000 80. 000
LF 0. 000 0. 00
38. 00000 80. 000 3, 040. 00
0765 206-00000 Str Excav CMD 004 83. 000 83. 000
cY 0. 000 0. 00
32.00000 83. 000 2, 656. 00
0770 206-00100  Str Bkfl (CL 1) CMO 004 67. 000 67. 000
cy 0. 000 0. 00
58. 00000 67.000 3, 886. 00
0775 601-01000 Conc CL B CMD 004 4.000 4.000
cY 0. 000 0. 00
3,100. 00000 4.000 12, 400. 00
0780 603-10240 24 In CSP CMO 004 100. 000 100. 000
LF 0. 000 0.00

110. 00000 100. 000 11, 000. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQIECT STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0785 626-00100 Mobi i zation (W o Autopay) CMO 004 1. 000 1. 000
LS 0. 000 0.00
2,600. 00000 1. 000 2,600.00
0790 700-70080 F/ A Furni sh Hot M x Asphalt CMO 003 29, 325. 000 29, 325. 000
FA 0. 000 0. 00
1. 00000 29, 325. 000 29, 325. 00
0795 900-00014  Added Item (Lunp Sum)/ Rem & Repl ace Bridge Rail Posts 1. 000 1. 000
LS 0. 000 0. 00
11, 332. 00000 1. 000 11, 332. 00
0800 900-00022  Added Item (Square Yard)/ Spray Fog Seal 46, 180. 000 46, 180. 000
SY 0. 000 0. 00
0.41000 46, 180. 000 18, 933. 80
0805 900-00006 Added Item (Dollar)/ 409-02015 G adation Disincentive -8,151. 700 -8,151. 750
DOL 0. 000 0.00
1. 00000 -8,151. 750 -8,151. 75
0810 202-00246 Rem Asphalt Mat (Pl aning)(Special) CMO 008 11, 473. 000 11, 473. 000
SY 0. 000 0. 00
6. 90000 11, 473. 000 79, 163. 70
0815 626- 00100 Mobi i zation (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
46, 750. 00000 1. 000 46, 750. 00
CAT 0200 CURRENT AMI $ 5,046, 356.71$ 14,442.00$ 5, 036, 692. 66
CAT NOO300 STRUCTURES
0565 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,228. 000 2,228. 000
SY 0. 000 0. 00
22.00000 2,228. 000 49, 016. 00
0570 202-00425 *Renmpval of Bridge Railing 905. 000 905. 000
LF 0. 000 0. 00
15. 00000 905. 000 13, 575. 00
0575 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 363. 000 363. 000
SY 0. 000 0. 00
300. 00000 363. 000 108, 900. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0580 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 186. 000 186. 000
5% 0. 000 0. 00
400. 00000 186. 000 74, 400. 00
0585 202-00504  *Renpval of Expansion Device 84. 000 84. 000
LF 0. 000 0. 00
180. 00000 84. 000 15, 120. 00
0590 202-01130 *Renpval of Guardrail Type 3 196. 000 196. 000
LF 0. 000 0. 00
10. 00000 196. 000 1, 960. 00
0595 206- 00065 *Structure Backfill (FlowFill) 4.000 4. 000
cY 0. 000 0. 00
700. 00000 4.000 2,800. 00
0600 210-00520  *Rebuild Portions of Present Structure 31. 000 31. 000
Sy 0. 000 0. 00
1, 600. 00000 31. 000 49, 600. 00
0605 240-00010 Renoval of Nests 8. 000 8. 000
HOUR 0. 000 0. 00
60. 00000 8. 000 480. 00
0610 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0615 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 379. 000 379. 000
TON 0. 000 0. 00
82. 00000 379. 000 31, 078. 00
0620 409-02015 Cover Coat Material (Type II) 0. 000 0. 000
5% 0. 000 0. 00
1. 40000 0. 000 0. 00
0625 409- 09500 *Slurry Seal Material 0. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0630 509- 00000 *Structural Steel 74.000 74.000
LB 0. 000 0. 00

15. 00000 74.000 1, 110. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20754-BI D ESTI MATE RUN 12/ 19/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0012 10: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0635 509-00001  *Structural Steel (Galvanized) 1, 929. 000 1, 929. 000
LB 0. 000 0. 00
5. 00000 1, 929. 000 9, 645. 00
0640 515-00120 *Waterproofing (Menbrane) 1, 310. 000 1, 310. 000
SY 0. 000 0. 00
22. 00000 1, 310. 000 28, 820. 00
0645 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 56. 000 56. 000
LF 0. 000 0. 00
140. 00000 56. 000 7,840.00
0650 518-01050 *Bri dge Expansi on Device (Special) 28. 000 28. 000
LF 0. 000 0. 00
700. 00000 28. 000 19, 600. 00
0655 601-03041 *Concrete Class D (Bridge) (Special) 72.000 71. 400
cY 0. 000 0. 00
1, 800. 00000 71.400 128, 520. 00
0660 601-51005 *@Gal vani ¢ Anodes 1, 228. 000 1, 228. 000
EACH 0. 000 0. 00
30. 00000 1, 228. 000 36, 840. 00
0665 602-00000 *Rei nforcing Steel 977.000 977.000
LB 0. 000 0. 00
2. 00000 977.000 1, 954. 00
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 183. 000 183. 000
LB 0. 000 0. 00
15. 00000 183. 000 2,745.00
0675 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 1, 225. 000 1, 225. 000
LF 0. 000 0. 00
40. 00000 1, 225. 000 49, 000. 00
0680 606- 00305 *Guardrail Type 3 (Special) 24.000 24.000
LF 0. 000 0. 00
42. 00000 24.000 1,008. 00
0685 606-00720 *Quardrail Type 7 (Style CO 0. 000 0. 000
LF 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 16
ESTI MATE RUN 12/ 19/ 2019
10: 19: 50

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0690 606-01370

0695

606- 01385

0700

606- 01390

0705

606- 02003

0710

606- 02005

0715

606-11010

0720 606-11015

CAT NO0400

0725 620-00002

0730 620-00012

0735 620-00020

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON
STRUCTURES

*Transi tion Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Bridge Rail Type 10R (Special)

Construction Engineering Bid Itenms

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12. 000
EACH
2, 500. 00000
1. 000
EACH
2, 000. 00000
1. 000
EACH
2, 100. 00000
9. 000
EACH
4,500. 00000
2.000
EACH
3, 500. 00000
846. 000
LF
230. 00000
120. 000
LF
300. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
26, 000. 00000
1. 000
EACH
16, 000. 00000
2.000
EACH
6, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

12. 000
. 000
12.

.00

000 30, 000. 00

. 000
. 000
. 000

.00

2, 000. 00

. 000
. 000
. 000

.00

2,100. 00

. 000
. 000
. 000

.00

40, 500. 00

. 000
. 000
. 000

.00

7,000. 00

. 000
. 000
. 000

.00

194, 580. 00

. 000
. 000 .00
. 000 36, 000

947,271.00 $ .00% 946, 191.

. 000
. 000
. 000

.00

26, 000. 00

. 000
. 000
. 000

.00

16, 000. 00

. 000
. 000 .00
. 000 6, 000

6,047,627.71$ 14,442.00$ 6, 030, 883



